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JUMBO MINING CO. MINERALS PROGRAM

6305 Fern Spring Cove
Austin, Texas 78730

September 7, 1990
File: UDHS70

Mr. Don A. Ostler, P.E.

Director, Bureau of Water Pollution
Utah Department of Health OlL, GAS ¢
Division of Environmental Health

P.0O. Box 16690

Salt Lake City, Utah 84116-0690

FAX NO. 801-538-6016

Dear Mr. Ostler:
Re: DRUM MINE PROJECT

In my letter to David Rupp dated June 22, 1990 1 outlined our plans for
the Drum Mine Project in general and requested an extension to continue
leaching Heaps 1, 2, and 3 for an additional two years. In. addition we
reported on the status of the planned 60 day "leak test" leaching of
heaps No. 2LG and No. 7, which had been requested by your department.

At the time of writing the June 22nd letter, it was anticipated that
this test would start shortly thereafter, and that the results would be
available well before the October lst expiration of the permits on the
other heaps, so that we could plan a reasonable continuity of employment
for our mine personnel.

However, several things happened subsequently which, unless modified in

some way, will result in the complete shutdown of the mining and
leaching operations as of October 1st for in indefinite period of time.
This will inevitably result in considerable economic harm to the

employees, our suppliers, and to our company.

First of all, by your letter dated July 2, 1990, paragraph 2., you
denied permission to continue leaching for the requested two years fTor
Heaps 1, 2, and 3, beyond October 1, 1990.

Second, the DOGM has delayed granting its permission to conduct the test
leach.ing of Heaps No. 7 and 2LG, despite having agreed to and accepting
our cash bond covering all reclamation costs for these heaps. While we
have requested an informal hearing on this matter, there is a distinct
possibility that the matter will not be resolved prior to the October
Ist deadline.

You will recall that the "leak test" of these two heaps was aborted last
vear by an early freeze in the area. Mindful of the approaching winter,
in order to complete the tests by the end of this season, we must be
prepared to commence the test as soon as all regulatory matters have
been cleared. And in order to do this, we must preserve the crews,
wells, pipeiines, etc. which are needed to conduct the leaching tests on
Heaps No.s 7 and ZLG.



Accordingly, we request your permission to continue the leaching of the

existing permitted heaps, I, 2, 3, and 4-5 for the balance of this
season (e.g., probably until mid December, or an additional two & one
half months beyond October Ist). This will preserve employment for the

crew for the balance of this season, and allow us to start the test
immediately after we are granted permission by the DOGM to do sO.

We hope that you will find this request reasonable in consideration of
demonstrable economic harm which would be caused by the complete
shutdown of operations on October Ist, and the reasonable probability

that the continuation of the operation for this short period of time
would not cause any significant degradation of the waters of the State.

Thank you for your early consideration of this request.

Sincerely,

E. B. Kin
President

cc: Roger Foisey, Central Utah District Health Dept., Richfield.
BLM, House Range Resource Area, Fillmore
Wayne Hedberg, 0Oil, Gas & Mining
D. Hartshorn, Drum Mine
D. Austin, SLC
Steve Clyde
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